CSIS 2430 Project 3 Plan

Course/Term: CSIS 2430
Project: Project 3
Team: Helen Le, Ana Hurtado, Santiago Valenzuela
Start Date: Oct 29th
Due Date: Nov 15th 2026
Checkpoint/mid-project Date: Nov 8th

Team & Roles

Team Member	Role	Primary Responsibilities	Availability/notes
Helen Le	Implementation Lead	owns core implementation, integration, and main branch health.	(work hours not accounted for) Mon, Wed, Thurs: 12:30 pm - whenever Tues: 12:30 pm - 4:30 pm Fri-Sun: whenever
Santiago Valenzuela	Verification Lead	owns test plan, edge cases, and verification evidence.	Mon, Wed: after 1pm (depend if working) Thurs: after 4pm Friday: 3pm - 6pm
Ana Hurtado	Communications Lead	owns report assembly, run instructions, and deliverable packaging.	Tuesdays: 1 PM - 4 PM Thursdays: 1 PM - 4 PM

Repository and Access

Platform: GitHub

Repository URL: https://github.com/helentle/CS2430_Project3

Instructor invited as viewer? No, repo is public

Repo Structure Requirement (summary): Include /docs with pseudocode,

UML/diagram, design notes; keep updated at checkpoint.

Project Deadlines

Due	Assignment
11/1	Weekly Status Report Week 1
11/8	Weekly Status Report Week 2
11/8	Checkpoint
11/8	CHANGE ORDER
11/15	Weekly Status Report Week 3
11/15	Peer Review
11/15	The Knapsack Problem - Project Due

Milestones (Timeline)

Target date	Milestone	Definition of Done	Status	Evidence Pointer
11/8	Repo set up + running skeleton	Repo is made & there is a runnable skeleton	D	CS2430_Project3/src/…
11/10	Core implementation	Required features implemented; compiles	IP	CS2430_Project3/src/…
	Verification (testing)	Edge cases are covered; document actual vs expected results		/src/
11/12	Report/Video drafts	Report draft done; video outline/script notes	IP	
11/15	Final integration + submission	All deliverables ready		

Task Backlog (Assignments + Status)

ID	Task	Owner	Due Date	Status	Evidence Link/Pointer	Notes/Dependencies
1	Create Repo (contains runnable skeleton + current implementation branch)	Helen	11/8	D	CS2430_Project3/src	
2	UML diagram	Santiago	11/8	D	/docs/uml_diagram.png	
3	Pseudocode	Ana	11/8	D	/docs/pseudocode.md	
4	/docs folder with Project Plan and 2 design artifacts	Team	11/8	D	/docs/…	
5	Verification Plan	Santiago	11/8	D	/docs/CSIS2430_Project3_Plan	
6	Verification Testing					
7	Team report	Ana	11/12	IP		
8	Team screencast video (<=10mins)	Team				
9	Team code package.zip containing: all src code, README, CONTRIBUTIONS.md, data output files		11/15			

Verification Plan (Verification Lead)

Goal: Make sure our program works correctly and follows the project requirements.

What we plan to test:

- Check that all 3 greedy strategies select experiments correctly
- Make sure the total weight never exceeds 700kg
- Check that brute force evaluates all 4,096 possible combinations
- Verify that the 3 best valid combinations are displayed
- Compare greedy results with the optimal solution

Edge Cases:

- Total weight equals exactly 700kg
- Total weight exceeds 700kg
- An experiment cannot fit
- Two experiments have the same rating

How We Will Verify:

- Compare program results with manual calculations
- Review outputs and check for errors
- Record test results and report any problems

Current Status: Verification plan completed. Testing not started yet

Risks/Blockers

Risk/Blocker	Impact	Mitigation Plan	Owner	Status

Update Log

Date	Update Summary	Blockers/Resolution	Owner	Evidence Pointers
10/29	Repo created		Helen	CS2430_Project3
11/7	Repo skeleton created		Helen	/src
11/7	UML Diagram made		Santiago	/docs/uml_diagram.png
11/7	Pseudocode		Ana	/docs/pseudocode.md
	JUnit tests created			
10/29	Report created		Ana	
	Videos made and stitched together		Ana	
11/15	Deliverables packaged for submission			